COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 29/ 2001

ESTI MATE SUMVARY 17: 15: 22
CONTI D C13597 ESTI MATE NO. 0002 PROG SPEC YR 1999
PCN: 13597-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 75.0 DAYS TIME ALLOW 11/2/2001 FI XED COVPLETI ON DAI
SH 40 CRI B WALL REPLACEMENT PERCENT TIME:  52.08 ORI G TIME ALLOW 11/2/2001 FI XED COVPLETI ON DAl
PROJIECT NO. NH 0403- 046
SH 40 Crib Vall Repl acenent
NAME OF ROAD: SH 40
PRQIECT COUNTI ES: GRAND
CONTRACTOR:
DUCKELS CONSTRUCTI ON | NCORPORATED PAY PERI OD ENDI NG 08/ 25/ 2001 DATE TI ME STARTED 06/12/2001
3500 DUCKELS COURT DATE LET 05/ 03/ 2001 DATE WORK BEGAN
DATE AWARDED 05/ 30/ 2001 DATE TI ME STOPPED 11/02/2001
DATE CONTRACT EXECUTED  06/12/2001 DATE ACCEPTED 11/02/ 2001
STEAVBOAT SPRI NGS CO 80487 970- 879- 6072 DATE NOTI CE TO PROCEED 06/ 12/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,239, 430. 34 PARTI Cl PATI NG $ 39, 400. 00 $ 0. 00
AWARD PRQJECT AMI:  $  2,214,529.00 NON- PARTI Cl PATI NG 1,027, 524. 23 555, 669. 50
PERCENT COMPLETE: 47.64% TOTAL EARNI NGS 1, 066, 924. 23 555, 669. 50
FUNDS AVAI LABLE: $ 1,172,506.11 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 066, 924. 23 555, 669. 50
TOTAL CLAI VB $ 0. 00 RETAI NAGE -12,333.45 -7,106. 10
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 054, 590. 78 548, 563. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 1, 054, 590. 78 548, 563. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 548, 563. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D C13597 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13597-BI D ESTI MATE RUN 08/ 29/ 2001
PRQJECT: NH 0403- 046 ESTI MATE NO 0002 17: 15: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00200 ERCSI ON CONTROL SUPERVI SOR 1. 000 . 200
LS . 000 0.00
3, 500. 00000 . 200 700. 00
0065 210-00810 RESET GROUND SI GN 2. 000 . 000
EACH . 000 0.00
120. 00000 . 000 0. 00
0070 210-01130 *RESET GUARDRAIL TYPE 3 534. 000 . 000
LF . 000 0.00
19. 50000 . 000 0. 00
0075 212-00006  *SEEDI NG ( NATI VE) 10. 000 . 000
ACRE . 000 0.00
425. 00000 . 000 0. 00
0080 212-00047 *SO L PREPARATI ON ( SPECI AL) 10. 000 . 000
ACRE . 000 0.00
1, 700. 00000 . 000 0. 00
0085 213-00002 *MJLCH NG (WEED FREE HAY) 5. 000 . 000
ACRE . 000 0.00
2, 300. 00000 . 000 0.00
0090 213-00061  *MJLCH TACKI FI ER 3, 000. 000 . 000
LB . 000 0.00
2.10000 . 000 0. 00
0095 216-00035 *SO L RETENTI ON BLANKET (PLASTI C) 915. 000 . 000
sy . 000 0.00
9. 20000 . 000 0. 00
0100 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 67.320 . 000
TON . 000 0.00
100. 00000 . 000 0. 00
0105 403-33721  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-28) 747. 350 . 000
TON . 000 0.00
71. 00000 . 000 0. 00
0110 411-10255 *EMULSI FI ED ASPHALT (SLOW SETTI NG 349. 000 . 000
GAL . 000 0.00
5. 00000 . 000 0. 00



CONTI D: C13597 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13597-BI D ESTI MATE RUN 08/ 29/ 2001
PRQJECT: NH 0403- 046 ESTI MATE NO 0002 17: 15: 22

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 420-00110  GEOTEXTILE (DRAI NAGE) (CLASS A) 0. 000 0. 000
5% 0. 000 0.00
3. 00000 0. 000 0. 00
0120 506-00218 RIPRAP (18 | NCH) 50. 900 0. 000
cy 0. 000 0.00
30. 00000 0. 000 0. 00
0125 604-16010 |INLET TYPE 16 (10 FQOT) 2.000 0. 000
EACH 0. 000 0.00
3, 500. 00000 0. 000 0. 00
0130 605-00060 6 | NCH PERFORATED Pl PE UNDERDRAI N 268. 000 0. 000
LF 0. 000 0.00
20. 00000 0. 000 0. 00
0135 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 1, 000. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0140 607-11580 FENCE ( TEMPORARY) 0. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0145 609-20000 CURB TYPE 2 (SECTION B) (SPECIAL) 268. 000 0. 000
LF 0. 000 0.00
25. 00000 0. 000 0. 00
0150 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 1, 412. 000 0. 000
LF 0. 000 0.00
30. 00000 0. 000 0. 00
0155 609-24000 GUTTER TYPE 2 SPECI AL 268. 000 0. 000
LF 0. 000 0.00
120. 00000 0. 000 0. 00
0160 612-00001  DELI NEATOR (TYPE I) 0. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
0165 621-00425  *DETOUR 1. 000 0. 700
LS 0. 000 0.00
56, 000. 00000 0. 700 39, 200. 00



CONTI D C13597 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13597-BI D ESTI MATE RUN 08/ 29/ 2001
PRQJECT: NH 0403- 046 ESTI MATE NO 0002 17: 15: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 624-14024 24 | NCH CULVERT PI PE (CR 4) 85. 000 0. 000
LF 0. 000 0. 00
270. 00000 0. 000 0.00
0175 625-00000 * CONSTRUCTI ON' SURVEYI NG 1. 000 0. 100
LS 0. 300 10, 500. 00
35, 000. 00000 0. 400 14, 000. 00
0180 625-00001 * CONSTRUCTI ON SURVEYI NG ( HOURLY) 8. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0185 626- 00000 *MOBI LI ZATI ON 1. 000 0.319
LS 0. 064 19, 200. 00
300, 000. 00000 0.383 114, 900. 00
0190 627-00001 *PAVEMENT MARKI NG PAI NT 26. 000 23. 000
GAL 0. 000 0. 00
165. 00000 23.000 3, 795.00
0195 627-00005 *EPOXY PAVEMENT MARKI NG 22.000 0. 000
GAL 0. 000 0.00
270. 00000 0. 000 0.00
0200 629-01002 SURVEY MONUMENT (TYPE 2) 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
0205 630- 00000 *FLAGGE NG 3, 142. 000 482. 000
HOUR 982. 500 25,053. 75
25.50000 1, 464. 500 37,344.75
0210 630-00001 *PI LOT CAR OPERATI ON 0. 000 0. 000
HOUR 0. 000 0. 00
42.00000 0. 000 0.00
0215 630- 00007 *TRAFFI C CONTRCL | NSPECTI ON 32. 000 4.000
DAY 11. 000 3, 465. 00
315. 00000 15. 000 4,725.00
0220 630-00012 *TRAFFI C CONTROL MANAGEMENT 110. 500 16. 000
DAY 31. 000 11, 780. 00

380. 00000 47.000 17, 860. 00



CONTI D C13597 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13597-BI D ESTI MATE RUN 08/ 29/ 2001
PRQJECT: NH 0403- 046 ESTI MATE NO 0002 17: 15: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80001 *FLASHI NG BEACON ( PORTABLE) 0. 000 0. 000
EACH 0. 000 0. 00
660. 00000 0. 000 0.00
0230 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 2.000 0. 500
EACH 0. 000 0.00
215. 00000 0.500 107.50
0235 630-80341 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 5. 000 2.500
EACH 0. 000 0. 00
85. 00000 2.500 212.50
0240 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 21. 000 9. 500
EACH 0. 000 0.00
85. 00000 9. 500 807. 50
0245 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 2.000 1. 000
EACH 0. 000 0. 00
85. 00000 1.000 85. 00
0250 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 24.000 12. 000
SF 0. 000 0.00
22.00000 12. 000 264. 00
0255 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1.000 0.500
TYPE
) EACH 0. 000 0. 00
1, 500. 00000 0. 500 750. 00
0260 630-80359 * PORTABLE MESSAGE SI GN PANEL 0. 000 0. 000
DAY 0. 000 0.00
220. 00000 0. 000 0.00
0265 630-80360 *DRUM CHANNELI ZI NG DEVI CE 30. 000 15. 000
EACH 0. 000 0. 00
55. 00000 15. 000 825. 00
0270 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 8. 000 2.000
EACH 0. 000 0.00
55. 00000 2.000 110.00
0275 630-80370 CONCRETE BARRI ER ( TEMPORARY) 1,170. 000 585. 000
LF 0. 000 0. 00

18. 50000 585. 000 10, 822. 50



CONTI D: C13597 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13597-BI D ESTI MATE RUN 08/ 29/ 2001
PRQJECT: NH 0403- 046 ESTI MATE NO 0002 17: 15: 22

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-80380  *TRAFFI C CONE 100. 000 50. 000
EACH 0. 000 0.00
13. 00000 50. 000 650. 00
0285 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 2. 000 1. 000
EACH 0. 000 0.00
5, 900. 00000 1. 000 5, 900. 00
0290 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0300 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0310 700-70380 F/ A EROSI ON CONTROL 9, 228. 530 1, 730. 530
F A 2, 888. 000 2, 888. 00
1. 00000 4,618.530 4,618.53
0360 900- 00006 ADDED | TEM (DOLLAR)/ W THHOLDI NG MONEY FOR SUPPLI ER 0. 000 0. 000
LI EN
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0370 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR LOW STRENGTH -2, 345. 000 0. 000
CONCRETE
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0375 412-16000 CLEANI NG + SEALING JO NTS CLEAN AND SEAL JO NT BETVEEN 956. 000 0. 000
NEW CURB AND BI TUM NOUS PAVT
LF 0. 000 0.00
6. 44000 0. 000 0. 00



CONTI D: C13597 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13597-BI D ESTI MATE RUN 08/ 29/ 2001
PRQJECT: NH 0403- 046 ESTI MATE NO 0002 17:15: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0380 609-23000 GUTTER (SPECI AL) EXCAVATE AND FI LL AREAS WHERE GUTTER 1, 450. 000 0. 000
SEPERATED FROM EDGE OF
LF 0. 000 0.00
5. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $  906,194.82$ 72,886.75% 285, 741.48
CAT NO0300 WALL
0315 202-00165 REMOVAL OF WALL 1.270 0.150
LS 0. 800 32, 000. 00
40, 000. 00000 0. 950 38, 000. 00
0320 203-00010  UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 16, 056. 500 5, 500. 000
cy 9, 312. 000 428, 352. 00
46. 00000 14, 812. 000 681, 352. 00
0325 504-04100  *NMECHANI CALLY STABI LI ZED EARTH WALL 18, 587. 430 0. 000
SF 954. 500 22, 430. 75
23. 50000 954. 500 22,430.75
0345 203-00040 UNCL EXCAV (SPEC) BLASTI NG OF CONCRETE SLAB 170. 900 0. 000
cy 0. 000 0. 00
10. 80000 0. 000 0. 00
0350 211-01115 ROCK REINF (NO 10) ADDI TI ONAL BOLTI NG AND GROUTI NG OF 524. 000 0. 000
UNCOLSOLI DATED ROCK
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0355 601-10050  SHOTCRETE CLASS | SHOTCRETE CLASS 1 598. 100 0. 000
5% 0. 000 0.00
99. 90000 0. 000 0. 00
0365 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR LOW STRENGTH -11, 256. 000 0. 000
CONCRETE
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300  CURRENT AMT $ 1,293,835.52$ 482,782.75$ 741,782.75
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0330 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
19, 000. 00000 1. 000 19, 000. 00
0335 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
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CONTI D: C13597
PCN: 13597-BI D ESTI MATE RUN 08/ 29/ 2001
PRQJECT: NH 0403- 046 ESTI MATE NO 0002 17:15: 22

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT

UNI T PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0340 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 400. 00000 1. 000 1, 400. 00
39, 400.00 $ 0.00$% 39, 400. 00

CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $ 2,239, 430.34$

555, 669. 50 $ 1, 066, 924. 23



